EEPA-R5-2020-002303_0000034

$.S. PAPADOPULOS & ASSOCIATES, INC.
ENVIRONMENTAL & WATER-RESOURCE CONSULTANTS

October 15, 2019
PROGRESS REPORT THROUGH SEPTEMBER 30, 2019

GSA Contract #GS-10F-0462M
EP-G145-00278
Option Period 2

S.S. Papadopulos & Associates, Inc. acknowledges the January 2019 Stop Work Period.
No work was performed between
December 31, 2018, 1:00PM through January 28, 2019, 9:25AM.

Ex. 4 CBI

Anticipated Delays or Issues:

Forecasts of Potential New Tasks or Additional Hours/Costs:

Personnel Changes:
None

7944 WISCONSIN AVENUE, BETHESDA, MARYLAND 20814 e TEL. (301) 718-8900 FAXx (301) 718-8%09
www.sspa.com e e-mail: mtonkin@sspa.com
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Forecasts of Potential New lasks or Additional Hours/Costs:

Personnel Changes:
None.
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Forecasts of Potential New Tasks or Additional Hours/Costs:

Personnel Changes:
None.

Schedule of Tasks:
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Personnel Changes:
None.
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Anticipated Delays or Issues:
1. Numerous activitics depend on others maintaining planned schedules.

Forecasts of Potential New lasks or Additional Hours/Costs:

Personnel Changes:
None.



EEPA-R5-2020-002303_0000034

$.8. PAPADOPRPULOS & ASSOCIATES, INC.

Page 13
October 15, 2019

PROGRESS REPORT THROUGH SEPTEMBER 2019

Ex. 4 CBI

* To mmimize duplication across tasks, reports may be subdivided or merged m order to best support RPM.
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Forecasts of Potential New lasks or Additional Hours/Costs:

Personnel Changes:
None.
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Schedule of Tasks:
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* To minimize duplication across tasks, reports may be subdivided or merged in order to best support RPM.
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Anticipated Delays or [ssues:
1. Numerous activitics depend on others maintaining planned schedules.

Forecasts of Potential New lasks or Additional Hours/Costs:

Personnel Changes:
None.
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Personnel Changes:
None.
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* To minimize duplication across tasks, reports may be subdivided or merged in order to best support RPM.
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Anticipated Delays or Issues:

Forecasts of Potential New lasks or Additional Hours/Costs:
Remaining approved (non-obligated) funding was received on February 2%, 2018

Personnel Changes:
None.
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* To minimize duplication across tasks, reports may be subdivided or merged in order to best support RPM.
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* To minimize duplication across tasks, reports may be subdivided or merged in order to best support RPM.
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PersorIier CHngey:
None.
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* To minimize duplication across tasks, reports may be subdivided or merged in order to best support RPM.
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Forecasts of Potential New Tasks or Additional Hours/Costs:

Personnel Changes:
None.
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* To minimize duplication across tasks, reports may be subdivided or merged in order to best support RPM.
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Site Name: Pristine

Project Number: 1453-039-00-10 0003 AP
Vehicle: SSP&A

SSID: 0556

EPA CERCLA ID: OHDO076773712

RPM: Judy Canova

Work Performed.

During this period, SSP&A met with EPA at headquarters to discuss project deliverables and continued
working applying the GW model to evaluate capture by EW-4 and conditions in the vicinity of the source,
performed concentration trend analyses, prepared a technical memorandum documenting work on the GE
model, performed an analysis of hydraulic gradients outside the capture zone using the GW model and the R
code, tracked particles released from the source area, mass balance analysis. Final Technical Memoranda
were provided to EPA (Data Gaps, Evaluation of MNA, Comments on 2004 GW modeling report prepared
by CRA). SSP&A worked on spatial analyses and software support to produce rose diagrams.
Communications with EPA.

Completion (1 May 2017 through September 30, 2019).
% of Scope: 90%
% of Obligated Funds: 90%
% of Approved Funds: 90%

Remaining Funding:
Obligated Funds $191,729.44
Funds Used $172,015.32
Remaining Funds $19,714.12
Non-obligated Funds Remaining $0.00

Anticipated Delays or Issues:
Nomne.

Forecasts of Potential New lasks or Additional Hours/Costs:
None.

Personnel Changes:
None.
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C’;)::;a; ¢ 1,}:;];: Task Work to be Completed C/(;;nell)llveet;(;? Deliverable®
Date
Hydraulic gradient analysis Technical Memo: Use
the mapping tools developed in Phase 1. for
mapping of new of water level maps, as required,
that better incorporate localized data such as the
various pumping conditions of the two localized 60 davs from
. municipal drinking water extraction systems, the Y .
Mapping 1 he buried bedrock channel, apparent receipt of Technical
2.A1 4 and 8 | Hydraulic fiver, t -e L - app data. Memo; Web
Gradients eastward flow condltlpns in along the eastern map
boundary of the landfill, the depth of leachate and
- . 2. 60 days from
other site specific conditions. reqﬁest
Web-based Map : Provide results of new analysis
in the existing Web-based GIS tool developed in
Phase I
Optimizing
2 A2 3 Groundwater | Technical Memo on resolving data gaps : Review 60 days from Technical
o Monitoring RP’s plan to resolve the data gap delineated in request. Memo
Networks: Phase 1.
Technical Memo on updated modeling and status
of remedy progress:
Review any recent hydrogeologic studies and
monitoring reports and a confirmation or an
updating of the site conceptual hydrogeologic
model and status of remedy progress if needed. 7)
If requested by EPA, use the existing groundwater
flow models updated in Phase I as required to be to
determine remedy performance and evaluate the
RP’s proposed augmentation of the Site’s remedy Draft: 75
Evaluating ?gg;:&er
Remedy draft Technical Memo on areas of capture data g Technical
2A3 1,5,6.7 | Effectiveness | final Technical Memo on areas of capture: Final- 30 Memos
and Remedial | Determine expected temporal (separate & davs ) fl )
Progress: combined) areas of capture for the current two ys alter
localized municipal drinking water extraction recelvmg‘
systems based on the RP proposed augmentation of comments
the Site’s remedy
draft Technical Memo on MNA expected
performance
final Technical Memo on MNA expected
performance: Determine expected performance of
Monitored Natural Attenuation (MNA) as a remedy
based on RP proposed augmentation of the Site’s
remedy
Technical Memo detailing the analysis methods Draft: 75
and results of the analysis. Electronic files of davs 2'1 fior
Optimizing results as described in Task description. Analyze reZeiVin Technical
2.A4 2 Remedial the RP proposed augmentation of the Site’s remedy data & Memo
Actions: to determine effects on groundwater contaminate Final: 30
conditions nature and extent and determine changes davs éfter
over-time and determine 3D plume stability. 7
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receiving
comments
Review and Technical Memos on review of 4 periodic
2AS1 Option | Comment of | groundwater monitoring reports: Review four 60 days from Techical
T al 1 EPA Region | periodic groundwater monitoring reports that RPs request. Memos
5 Reports are required to submit throughout the year.
Evaluqte one RP report that includes Remgc}y Draft Report
Effectiveness and Remedial Progress detailing the
. - . due 75 days
. analysis methods and results of the analysis: ’
Review and . S . - from request
. Provide comprehensive detailed written report on .
Option | Comment of X : L Final Report
2.A52 . the review of one additional RP developed Remedy oy Report
al2 EPA Region . . ' . within 30
Effectiveness and Remedial Progress report that
5 Reports . : . iy days of
may be submitted including reviewing the results receint of
of RP’s analysis of the proposed augmentation of ‘omnﬁa At
the Site’s remedy. ¢ >
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Ex. 4 CBI

Anticipated Delays or Issues:
None.

Ex. 4 CBI
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EX.

Anticipated Delays or Issues:
None.

Forecasts of Potential New lasks or Additional Hours/Costs:
Nomne.

X.
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